
- 
DATE 

3 

Department of Energy 

Mr. Martin Hestmarl: 
U.S. Environmental Protection Agency, Regon VIII 
ATIN: Rocky Flats Project Manager, 8HWM-IU 
999 18th Street, Suite 500,8W-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

, I _. \  

Gentlemen: 

On January 16,1992 (92-DOE-06%), we requested a 20 working day schedule extension for 
Operable Unit 2 (88 1 Hillside) Interim Measure/ Interim Remedial Action (RvUIRA) due to 
weather, administxative delays and new excavation procedures. We have identified 
approximately 10 days additional delays in h e  schedule for similar reasons since our January 
16 letter. We are therefore asking for a toral of 30 working days extension based upon pas: 
delays in construction. The current Interagency Agreement (IAG) Milestone spif ies  a 
Mach 2,1992 date for "Completion of IMiIR4 Construction." In the spirit of giving you at 
least two weeks notice prior to an IAG milestone, we hzve notified you of delays we cart 
quanti@. However, as we have discussed with your sraff, we have iaenrified a significant 
new issue affecting the schedule for the drain construction. 

We have encountered significant water in the western sectior, of the drain excavarion thar 
significantly a-ffecrs the current z?proach and consequently, the schedule. We are in the 
process of evaluating options of dealing with the saturated condirions and how it uill affect 
:ompietion of the drain We will be prepared to discuss alternatives and schedule impacts 
~5th you in the meering established for 9:OO am at EPA on February 27,1992. 

'iease coniact Scott Grace of my staff at 966-7199 if you hme any quesrions. 

Sincerely, 

David P. Simonson 
Assistant h h a g e r  
for Environmental Management 
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cc: 
A. Rampertaap, EM-453 
E. Evered, EGgLG 
P. Bunge, EG&G 
J. Koffer, EGBG 
M. Brumaster, EG&G 
G. Anderson, EGkG 
B. Fraser, EPA 
J. Schieffelin, CDH 
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